



Addendum
Request For Quotations # 21-001
Remediation of Damaged Water and Sanitary
Sewer Line in Boundary Creek

Closing Location:

Village Of Midway Office
Box 160
661 8th Avenue
Midway, British Columbia
V0H 1M0

Addendum #1: Change to closing date for submissions and contact number revision.

- * Initial RFQ Response Deadline: September 6, 2021 - 16:00 PST
- * Updated RFQ Response Deadline: September 10, 2021 - 18:00 PST

Changes to proposed schedule highlighted in red:

Issuance of RFQ	August 24, 2021
Question and Response Period	August 24 – 30, 2021
RFQ Response Deadline	September 6, 2021
RFQ Response Evaluation	September 7, 2021
Negotiation with Preferred Applicant	September 8 – 10, 2021
Award Contract	September 15, 2021
Project Completion	October 1, 2021

- * Initial contact number for Penny Feist: 250-528-0243
- * Updated contact number for Penny Feist: 250-528-0157

(Issue date: September 1, 2021)